
 Defense Environmental Restoration ProgramTable B-1 Status of Installations with FY99 to Completion Cost Estimate Greater Than $1,000,000 and More Than Two Total Sites

Installation/FFID

Additional Progress InformationEstimated    Costs
By Fiscal Year

($000)

Completed Underway Future

Phase
Sites (Actions)

Schedule
Impact in

FY98*

Cost
Incurred

Thru
FY98
($000)

FY98 
Funds

Obligated
($000)

FY99
Execution
Planned
($000)

FY00
Planning
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($000)

RAB BRAC Year NPL/Proposed NPL

 South Carolina

uu   ARMY - FORT JACKSON / SC421372044900

Continue partnering with regulators, graduate from facilitator
support. Perform IRAs at sites. Pursue NFRAP at more 
sites. Continue to prepare, execute WPs (fund, obligate 
WPs) as required for corrective action.

Progress Planned for FY99-FY00

21 NFRAPs out of 51 original IRP RCRA sites and 9 of 24 
UST sites. 19 RCRA  and 18 UST WPs executed, & reports 
submitted. New WPs in progress as result of reg. 
requirements. Partnering speeded progress. 1 new RCRA 
site added & scored (FTJA-39).

Progress in FY98

Investigation

Interim Actions

$4,873 $513 $287 $354Sites with Response Complete 11 REG 

FY99-2015** $28,933

0

0

Design

RA-C

RA-O (LTO)

LTM

11 027

0(0) 0(0)

0

4 0

0

27

$1,055 $0 $65 $0

$367 $8 $248

FUND

REG 

REG 

27

0

$186

$586 $6 $0 $360

$0 $0 $0 $0

Total $6,881 $527 $600 $900

FY01 $914

-Relative Risk 
Category

High

Sites in 
Progress

10

Medium 7

Low 10

Not Evaluated 0

0Not Required

38Total Number of Sites

0 0 11 $0 $0 $0 $0 FY04 $720

FY03 $954

FY02 $574

FY05 $1,226

uu   NAVY - BEAUFORT SC MCAS / SC417302320900

The sites at MCAS are relatively clean IAW the Navy Risk 
model and did not receive funding in FY97. RFI/CS work 
plan will be reviewed/completed in 1998.  IM at SWMUs 5 
& 9 in FY98.  Monitoring at various UST sites is planned.

Progress Planned for FY99-FY00

Draft RFI work plan prepared by Navy in 5/92 reviewed by 
DHEC in 4/96.  Navy contractor preparing a generic work 
plan to address all sampling and short plans for each site.  
UST study completed at day tanks. Initiated USGS intrinsic 
bio at M

Progress in FY98

Investigation

Interim Actions

$2,340 $3 $0 $1,088Sites with Response Complete 18

FY99-2013** $17,015

0

0

Design

RA-C

RA-O (LTO)

LTM

21 020

1(2) 4(4)

1

0 2

2

11

$124 $124 $306 $272

$76 $76 $010

17

$0

$115 $49 $618 $0

$162 $56 $147 $220

Total $2,817 $308 $1,071 $1,682

FY01 $913

-Relative Risk 
Category

High

Sites in 
Progress

2

Medium 13

Low 6

Not Evaluated 2

0Not Required

41Total Number of Sites

0 0 1 $0 $0 $0 $102 FY04 $937

FY03 $1,207

FY02 $1,646

FY05 $72

uu   NAVY - CHARLESTON NAVAL SHIPYARD / SC417002256000

Refer to page A-34.

Progress Planned for FY99-FY00

Refer to page A-34.

Progress in FY98

Investigation

Interim Actions

$0 $0 $0 $0Sites with Response Complete 0

FY99-2001** $3,879

0

0

Design

RA-C

RA-O (LTO)

LTM

8 031

0(0) 0(0)

6

0 6

0

33

$0 $0 $0 $33

$0 $0 $033

11

$515

$0 $0 $0 $3,205

$0 $0 $0 $2

Total $0 $0 $0 $3,755

FY01 $9

-Relative Risk 
Category

High

Sites in 
Progress

3

Medium 1

Low 32

Not Evaluated 3

0Not Required

39Total Number of Sites

BRAC 1993

0 0 0 $0 $0 $0 $0 FY04 $12

FY03 $12

FY02 $12

FY05 $12

uu   NAVY - CHARLESTON SC FISC / SC417002434300

Refer to page A-34.

Progress Planned for FY99-FY00

Refer to page A-34.

Progress in FY98

Investigation

Interim Actions

$1,539 $0 $0 $0Sites with Response Complete 7

FY99-2010** $5,688

0

0

Design

RA-C

RA-O (LTO)

LTM

20 04

5(6) 0(0)

0

2 0

0

18

$847 $797 $19 $10

$0 $0 $42220

9

$36

$0 $0 $4,122 $522

$0 $0 $57 $32

Total $2,386 $797 $4,620 $601

FY01 $34

-Relative Risk 
Category

High

Sites in 
Progress

8

Medium 8

Low 1

Not Evaluated 0

0Not Required

24Total Number of Sites

BRAC 1993

0 0 1 $0 $0 $0 $1 FY04 $39

FY03 $40

FY02 $38

FY05 $41

B-1-136*Schedule Impact Reason:  TECH-Technical, CONT-Contracting, PERS-Personnel, REG-Regulatory, FUND-Funding  **The year represented here is the estimated Response Complete year.
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 South Carolina

uu   NAVY - CHARLESTON SC NS / SC417002425800

Refer to page A-34.

Progress Planned for FY99-FY00

Refer to page A-34.

Progress in FY98

Investigation

Interim Actions

$5,005 $613 $94 $0Sites with Response Complete 8

FY99-2006** $15,268

0

0

Design

RA-C

RA-O (LTO)

LTM

40 017

13(16) 1(1)

3

1 4

4

41

$8,269 $0 $170 $177

$349 $299 $59635

21

$76

$4,097 $3,837 $8,588 $1,155

$31 $0 $263 $344

Total $17,751 $4,749 $9,793 $2,118

FY01 $2,085

-Relative Risk 
Category

High

Sites in 
Progress

25

Medium 16

Low 4

Not Evaluated 3

1Not Required

57Total Number of Sites

BRAC 1993

0 1 3 $0 $0 $82 $366 FY04 $181

FY03 $180

FY02 $237

FY05 $177

uu   NAVY - CHARLESTON SC NWS / SC417002262000

RFI planned at 3 SWMUs in FY98.  The work plan has been 
written and approved by SCDHEC.  In FY98 samples will be
taken, analyzed and a report written for SWMU 11, 12, and 
24.  Ongoing work at regulated units.

Progress Planned for FY99-FY00

Field work during FY97 at SWMUs 2, 21,23, and 27.  
Reports will submitted in 1998.

Progress in FY98

Investigation

Interim Actions

$9,506 $1,616 $226 $1,348Sites with Response Complete 16

FY99-2013** $22,960

0

0

Design

RA-C

RA-O (LTO)

LTM

25 1310

3(3) 0(0)

1

1 3

0

17

$1,502 $0 $578 $99

$187 $0 $018

26

$0

$1,309 $0 $1,188 $0

$0 $0 $52 $188

Total $12,504 $1,616 $2,044 $1,635

FY01 $625

-Relative Risk 
Category

High

Sites in 
Progress

4

Medium 19

Low 9

Not Evaluated 0

0Not Required

48Total Number of Sites

0 0 2 $0 $0 $0 $0 FY04 $496

FY03 $1,062

FY02 $1,515

FY05 $3,545

uu   NAVY - PARRIS ISLAND MARINE CORPS RECRUIT DEPOT / SC417302276300

Refer to page A-155.

Progress Planned for FY99-FY00

Refer to page A-155.

Progress in FY98

Investigation

Interim Actions

$3,057 $879 $357 $1,468Sites with Response Complete 10

FY99-2018** $15,702

0

0

Design

RA-C

RA-O (LTO)

LTM

11 014

3(3) 1(1)

0

2 0

1

9

$979 $254 $0 $0

$0 $0 $08

9

$0

$2,018 $0 $0 $0

$52 $52 $127 $49

Total $6,190 $1,265 $484 $1,517

FY01 $132

-Relative Risk 
Category

High

Sites in 
Progress

7

Medium 2

Low 5

Not Evaluated 0

1Not Required

25Total Number of Sites

NPL

0 1 5 $84 $80 $0 $0 FY04 $508

FY03 $1,690

FY02 $2,306

FY05 $1,776

uu   AIR FORCE - CHARLESTON AIR FORCE BASE / SC457182446000

Meet FY98 relative risk reduction goals at sites agreed upon 
by Charleston AFB and HQ AMC/CEV (estimate that site 
agreement will be reached NLT 2/98).

Progress Planned for FY99-FY00

Completed RFIs at 3 sites and met FY97 relative risk 
reduction goals.  Risk reduced from high to medium in one 
case, and from high to low in another.

Progress in FY98

Investigation

Interim Actions

$4,444 $0 $225 $98Sites with Response Complete 31

FY99-2011** $4,478

0

0

Design

RA-C

RA-O (LTO)

LTM

40 02

5(5) 1(1)

3

5 4

7

1

$1,854 $0 $268 $0

$693 $0 $03

3

$0

$2,365 $50 $0 $0

$2,186 $349 $0 $295

Total $11,542 $399 $493 $442

FY01 $444

-Relative Risk 
Category

High

Sites in 
Progress

5

Medium 0

Low 3

Not Evaluated 0

3Not Required

42Total Number of Sites

0 1 1 $0 $0 $0 $49 FY04 $400

FY03 $390

FY02 $352

FY05 $396

B-1-137*Schedule Impact Reason:  TECH-Technical, CONT-Contracting, PERS-Personnel, REG-Regulatory, FUND-Funding  **The year represented here is the estimated Response Complete year.
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 South Carolina

uu   AIR FORCE - MCENTIRE AIR GUARD BASE / SC457282516000

Initiate an interim cleanup at sites 1, 3, and 4. Complete the 
Site Investigation for Fire Training Area 8.  Funding 
shortfalls have delayed well closures at eight sites.

Progress Planned for FY99-FY00

An Engineering Evaluation and Cost Analysis continued at 
sites 1, 3, and 4. Funding shortfalls have delayed well 
closures at eight sites.

Progress in FY98

Investigation

Interim Actions

$1,026 $0 $0 $0Sites with Response Complete 7 FUND

FY99-2019** $2,777

0

0

Design

RA-C

RA-O (LTO)

LTM

8 04

1(1) 4(4)

0

0 0

0

3

$0 $0 $235 $6

$200 $0 $03

3

$0

$0 $0 $0 $0

$0 $0 $0 $0

Total $1,226 $0 $235 $6

FY01 $0

-Relative Risk 
Category

High

Sites in 
Progress

2

Medium 2

Low 1

Not Evaluated 0

0Not Required

12Total Number of Sites

0 0 3 $0 $0 $0 $0 FY04 $21

FY03 $947

FY02 $172

FY05 $186

uu   AIR FORCE - MYRTLE BEACH AIR FORCE BASE / SC457002482100

Refer to page A-137.

Progress Planned for FY99-FY00

Refer to page A-137.

Progress in FY98

Investigation

Interim Actions

$15,875 $740 $0 $0Sites with Response Complete 153

FY99-2011** $22,633

0

0

Design

RA-C

RA-O (LTO)

LTM

162 030

48(48) 16(18)

4

7 2

2

21

$3,664 $0 $0 $0

$1,342 $60 $1002

22

$0

$9,287 $400 $850 $1,000

$500 $0 $0 $180

Total $38,884 $5,118 $3,030 $3,880

FY01 $1,898

-Relative Risk 
Category

High

Sites in 
Progress

3

Medium 6

Low 10

Not Evaluated 16

4Not Required

192Total Number of Sites

BRAC 1991

1 6 21 $8,216 $3,918 $2,080 $2,700 FY04 $1,547

FY03 $1,600

FY02 $1,602

FY05 $1,547

uu   AIR FORCE - SHAW AIR FORCE BASE / SC457212446600

FY97: Award LTO at ST-18, continue LTO at OU-1, 
construct off-base extraction system for OT-16 (OU-2B), 
and install pilot study at FT-1 (OU-4).  FY98:  Will have all 
RAs in place by end of FY98.

Progress Planned for FY99-FY00

FY96: Awarded RA & LTO at OU-1 
(SS-4,OT-5,ST-14,SS-15); Currently 15 sites are response 
complete, 11 in cleanup, and 6 under investigation.

Progress in FY98

Investigation

Interim Actions

$14,969 $0 $0 $0Sites with Response Complete 19

FY99-2016** $31,414

0

2

Design

RA-C

RA-O (LTO)

LTM

32 01

4(4) 5(5)

6

7 0

2

2

$2,577 $0 $0 $0

$15,550 $0 $0

TECH

1

2

$0

$7,059 $0 $0 $0

$441 $441 $164 $0

Total $44,626 $2,208 $2,138 $1,002

FY01 $2,212

-Relative Risk 
Category

High

Sites in 
Progress

3

Medium 1

Low 0

Not Evaluated 0

10Not Required

33Total Number of Sites

RAB

0 5 3 $4,030 $1,767 $1,974 $1,002 FY04 $2,255

FY03 $2,250

FY02 $2,698

FY05 $3,233

uu   FORMERLY USED DEFENSE SITES - COLUMBIA AAB / SC49799F494900

Limited SI will be conducted to obtain a relative risk score.  
Future work will be programmed based on rel risk score.

Progress Planned for FY99-FY00

Progress in FY98

Investigation

Interim Actions

$33 $0 $43 $0Sites with Response Complete 0

FY99-2024** $17,514

0

0

Design

RA-C

RA-O (LTO)

LTM

0 21

0(0) 0(0)

0

0 0

0

2

$0 $0 $0 $0

$0 $0 $02

1

$0

$0 $0 $0 $0

$0 $0 $0 $0

Total $33 $0 $43 $0

FY01 $0

-Relative Risk 
Category

High

Sites in 
Progress

0

Medium 0

Low 0

Not Evaluated 1

2Not Required

3Total Number of Sites

0 0 1 $0 $0 $0 $0 FY04 $0

FY03 $0

FY02 $0

FY05 $0

B-1-138*Schedule Impact Reason:  TECH-Technical, CONT-Contracting, PERS-Personnel, REG-Regulatory, FUND-Funding  **The year represented here is the estimated Response Complete year.
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 South Carolina

uu   FORMERLY USED DEFENSE SITES - CP CROFT / SC49799F492600

OE- Completion of Phase 1 removal action.  FY99 - Initiate 
Phase 2 mapping for removal.  FY00 - Continue removal 
action.

HTRW- Limited SI will be conducted to obtain a relative risk
score.  Future work will be programmed based on rel risk 
score.

Progress Planned for FY99-FY00

OE- Last removal action of Phase 1 EE/CA started and 84% 
complete through September 1998.  Completed Phase 2 
EE/CA.  Phase 2 Action Memorandum approved 
authorizing removal in 4 additional areas.

Progress in FY98

Investigation

Interim Actions

$4,382 $37 $43 $0Sites with Response Complete 1

FY99-2015** $50,708

0

0

Design

RA-C

RA-O (LTO)

LTM

2 10

1(1) 0(0)

2

1 1

0

1

$1,433 $0 $0 $0

$88 $0 $01

0

$0

$6,328 $2,522 $750 $3,190

$0 $0 $0 $0

Total $12,231 $2,559 $793 $3,190

FY01 $2,160

-Relative Risk 
Category

High

Sites in 
Progress

0

Medium 0

Low 0

Not Evaluated 1

1Not Required

3Total Number of Sites

0 0 0 $0 $0 $0 $0 FY04 $0

FY03 $0

FY02 $0

FY05 $0

uu   FORMERLY USED DEFENSE SITES - DONALDSON AFB / SC49799F494600

In-House project- complete 2 remaining SA Reports; 
perform additional field work and execute remedial actions, 
as agreed upon with regulatory agency. Contract project- 
complete IRA design and RI report.

Progress Planned for FY99-FY00

In-House- completed Site Assessment field work at 7 sites 
(each site comprised of numerous former tank locations), 
then SA Reports for 5 of 7 sites. Contract project- prepared 
work plan; completed fieldwork; prepared 60% IRA design.

Progress in FY98

Investigation

Interim Actions

$4,343 $256 $190 $0Sites with Response Complete 2

FY99-2003** $5,325

1

0

Design

RA-C

RA-O (LTO)

LTM

2 12

0(0) 2(2)

2

2 1

1

1

$36 $15 $595 $0

$129 $20 $251

1

$0

$6,431 $25 $452 $0

$0 $0 $25 $100

Total $10,939 $316 $1,287 $100

FY01 $659

-Relative Risk 
Category

High

Sites in 
Progress

2

Medium 0

Low 0

Not Evaluated 0

1Not Required

5Total Number of Sites

0 0 0 $0 $0 $0 $0 FY04 $106

FY03 $2,279

FY02 $452

FY05 $162

 South Dakota

uu   AIR FORCE - ELLSWORTH AIR FORCE BASE / SD857212464400

Refer to page A-57.

Progress Planned for FY99-FY00

Refer to page A-57.

Progress in FY98

Investigation

Interim Actions

$18,046 $835 $0 $0Sites with Response Complete 12 REG

FY99-2018** $34,454

0

1

Design

RA-C

RA-O (LTO)

LTM

19 11

2(2) 0(0)

12

12 1

7

2

$8,873 $505 $0 $0

$2,814 $0 $0

TECH

1

7

$346

$23,824 $1,949 $0 $0

$880 $378 $252 $179

Total $56,575 $5,073 $1,736 $1,703

FY01 $3,281

-Relative Risk 
Category

High

Sites in 
Progress

3

Medium 0

Low 0

Not Evaluated 0

6Not Required

21Total Number of Sites

RAB NPL

0 5 3 $2,138 $1,406 $1,484 $1,178 FY04 $9,200

FY03 $9,033

FY02 $4,406

FY05 $5,010

uu   FORMERLY USED DEFENSE SITES - BLACK HILLS ORD DPT / SD89799F077100

Remove ordnance scrap and assess need for additional 
clearance. Institute final ordnance remedial action. Complete
remaining investigations.

Progress Planned for FY99-FY00

Completed surface clearance in two high priority areas and 
completed sitewide ordnance removal feasibility study. 
Continued sitewide investigation for other substances.

Progress in FY98

Investigation

Interim Actions

$14,034 $2,381 $2,365 $1,723Sites with Response Complete 1

FY99-2002** $8,508

0

0

Design

RA-C

RA-O (LTO)

LTM

1 02

1(1) 0(0)

1

1 1

0

1

$505 $0 $0 $0

$30 $0 $01

1

$0

$4,892 $675 $330 $108

$0 $0 $0 $0

Total $19,461 $3,056 $2,695 $1,831

FY01 $260

-Relative Risk 
Category

High

Sites in 
Progress

1

Medium 0

Low 0

Not Evaluated 0

1Not Required

3Total Number of Sites

0 0 1 $0 $0 $0 $0 FY04 $15

FY03 $466

FY02 $3,241

FY05 $0

B-1-139*Schedule Impact Reason:  TECH-Technical, CONT-Contracting, PERS-Personnel, REG-Regulatory, FUND-Funding  **The year represented here is the estimated Response Complete year.


